Print Date: 10/11/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP014 Estimate Number: 0003 Estimate Type: Progress Pay Period: 9/14/2015 to 09/14/2015
Contractor: Hudson Construction Company Time
Contractor's 1615 Sholar Avenue Allowed: 35.0 Days
Address: Chattanooga, TN 37406 Charged: 41.0 Days

Elapsed Calendar Days: 41.0 Days

Percent Time: 117.14 %

Percent Complete($): 78.38 %

Percent Behind: 38.76 %

Contract Location: The resurfacing (microsurfacing) on S.R. 30 Dates

Let: 02/13/2015

Counties: MCMINN, MEIGS Awarded: 03/03/2015

Contract Executed: 03/30/2015

Date Notice to Proceed: 08/05/2015

Project(s): 54005-3237-94, 54005-4237-04, 61001-3211-94, 61001-4211-04 Work Began: 08/05/2015

To Be Completed: 09/08/2015

Substantial Work Complete:
Accepted:

Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $451,519.58 $451,519.58 $0.00 Current Contract: $594.976.95

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $594,976.95
Amount Due: $451,519.58 $451,519.58 $0.00
Test Report Payment Adjustments: $0.00 $-19,738.00 $19,738.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $451,519.58 $431,781.58 19,738.00
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Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |

54005-3237-94 8.51 HSIP-30(72) 19,738.00 From Meigs County Line To Duckett Hollow Road

54005-4237-04 25.34 N/A From Meigs County Line To Duckett Hollow Road

61001-3211-94 21.07 HSIP30(72) From East of Memorial Drive To McMinn County Line

61001-4211-04 45.08 N/A The resurfacing (microsurfacing) on S.R. 30 from east of Mem

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

54005-3237-94 0100 9004 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

54005-4237-04 0100 9005 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

61001-3211-94 0100 9006 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

61001-4211-04 0100 9007 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
54005-3237-94 0100 9000 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
54005-4237-04 0100 9001 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9001 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -5,682.910 Adj Total: -5,682.910
61001-3211-94 0100 9002 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
61001-4211-04 0100 9003 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9003 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -11,571.320 Adj Total: -11,571.320
54005-4237-04 0100 0010 403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 11.000 Unit Price: $300.000
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
61001-4211-04 0100 0010 403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 20.000 Unit Price: $300.000
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
54005-3237-94 0100 0010  411-12.01 L.M. SCORING SHOULDERS Bid: 3.500 Unit Price: $405.000
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.000
Total: 3.130 Total: $1,267.650
61001-3211-94 0100 0010  411-12.01 L.M. SCORING SHOULDERS Bid: 4.700 Unit Price: $405.000
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.000
Total: 4.270 Total: $1,729.350
61001-3211-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 4.600 Unit Price: $405.000
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.000
Total: 4.490 Total: $1,818.450
54005-4237-04 0100 0020  414-01.05 S.Y. POLYMER MODIFIED Bid: 28,747.000 Unit Price: $0.300
BITUMINOUS SURFACE This Est: 0.000 This Est: $0.000
TREATMENT Total: 45,006.010 Total: $13,501.803
61001-4211-04 0100 0020  414-01.05 S.Y. POLYMER MODIFIED Bid: 46,875.000 Unit Price: $0.300
BITUMINOUS SURFACE This Est: 0.000 This Est: $0.000
TREATMENT Total: 72,095.570 Total: $21,628.671
54005-4237-04 0100 0030  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 88.000 Unit Price: $721.000
MICRO-SURFACING This Est: 0.000 This Est: $0.000
Total: 65.402 Total: $47,154.842
61001-4211-04 0100 0030  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 157.000 Unit Price: $721.000
MICRO-SURFACING This Est: 0.000 This Est: $0.000
Total: 133.169 Total: $96,014.849
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
54005-4237-04 0100 0040  414-03.02 TON AGGREGATE FOR MICRO Bid: 733.000 Unit Price: $86.500
SURFACING This Est: 0.000 This Est: $0.000
Total: 532.860 Total: $46,092.390
0100 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
61001-4211-04 0100 0040 414-03.02 TON AGGREGATE FOR MICRO Bid: 1,312.000 Unit Price: $86.500
SURFACING This Est: 0.000 This Est: $0.000
Total: 1,081.100 Total: $93,515.150
54005-4237-04 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $4,070.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $4,070.000
61001-4211-04 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $6,930.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $6,930.000
54005-4237-04 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 150.000 Unit Price: $7.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
61001-4211-04 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 150.000 Unit Price: $7.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 30.000 Total: $210.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
54005-4237-04 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 224.000 Unit Price: $2.800
This Est: 0.000 This Est: $0.000
Total: 320.000 Total: $896.000
61001-4211-04 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 408.000 Unit Price: $2.800
This Est: 0.000 This Est: $0.000
Total: 264.000 Total: $739.200
54005-4237-04 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $150.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
61001-4211-04 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $150.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $300.000
54005-3237-94 0100 0020 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 14.000 Unit Price: $40.000
This Est: 0.000 This Est: $0.000
Total: 15.000 Total: $600.000
61001-3211-94 0100 0030 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 22.000 Unit Price: $40.000
This Est: 0.000 This Est: $0.000
Total: 21.000 Total: $840.000
0100 0030 ADJUSTMENT Test Report Payment Adjustment Adj This Est 21.000 Adj This Est 840.000
Adj Total: 0.000 Adj Total: 0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
54005-4237-04 0100 0090  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 1.000 Unit Price: $500.000
UNIT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $500.000
61001-4211-04 0100 0090  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 1.000 Unit Price: $500.000
UNIT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $500.000
54005-3237-94 0100 0030 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 18.000 Unit Price: $22.000
Color) This Est: 0.000 This Est: $0.000
Total: 262.000 Total: $5,764.000
0100  003¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est 262.000 Adj This Est 5,764.000
Adj Total: 0.000 Adj Total: 0.000
61001-3211-94 0100 0040 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 239.000 Unit Price: $22.000
Color) This Est: 0.000 This Est: $0.000
Total: 445.000 Total: $9,790.000
0100 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 445.000 Adj This Est 9,790.000
Adj Total: 0.000 Adj Total: 0.000
54005-3237-94 0100 0040  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 116.000 Unit Price: $22.000
Color) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
61001-3211-94 0100 0050  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 312.000 Unit Price: $22.000
Color) This Est: 0.000 This Est: $0.000
Total: 152.000 Total: $3,344.000
0100 0050 ADJUSTMENT Test Report Payment Adjustment Adj This Est 152.000 Adj This Est 3,344.000
Adj Total: 0.000 Adj Total: 0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61001-3211-94 0100 0060 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 363.000 Unit Price: $9.250
(CROSS-WALK) This Est: 0.000 This Est: $0.000
Total: 360.000 Total: $3,330.000
61001-3211-94 0100 0070 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,500.000 Unit Price: $14.750
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 100.555 Total: $1,483.186
54005-3237-94 0100 0050 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 54.000 Unit Price: $9.250
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
61001-3211-94 0100 0080 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 300.000 Unit Price: $9.250
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 138.000 Total: $1,276.500
54005-3237-94 0100 0060 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 9.000 Unit Price: $120.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $840.000
61001-3211-94 0100 0090 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 30.000 Unit Price: $120.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 24.000 Total: $2,880.000
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54005-4237-04 0100 0100 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 3.700 Unit Price: $380.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 1.390 Total: $528.200
61001-4211-04 0100 0100 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 12.200 Unit Price: $380.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 3.438 Total: $1,306.440
54005-3237-94 0100 0070 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 10.700 Unit Price: $4,125.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 7.815 Total: $32,236.875
61001-3211-94 0100 0100 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 18.400 Unit Price: $4,125.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 13.494 Total: $55,662.750
61001-3211-94 0100 0110 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 470.000 Unit Price: $1.750
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.000
Total: 442.000 Total: $773.500
54005-4237-04 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $4,162.500
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $4,162.500
61001-4211-04 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $7.087.500
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $7,087.500
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